COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 25/ 2003

ESTI MATE SUMVARY 11:21: 18
CONTI D: C13831 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 13831-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 37.0 DAYS TIVE ALLOW 294 WORK DAYS
I-76 AT 88TH, RECONSTRUCTI ON PERCENT TIME:  12.59 ORI G TI ME ALLOW 225 WORK DAYS
PRQJECT NO IM0761-184
I 76 AT 88TH, RECONSTRUCTI ON
NAVE OF ROAD: 176 AT 88TH
PRQJECT COUNTI ES: ADAMVB, REG ON 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 01/31/2003 DATE TI ME STARTED 12/02/2002
6374 S. RACI NE Cl RCLE DATE LET 10/ 10/ 2002 DATE WORK BEGAN 12/ 02/ 2002
DATE AWARDED 11/ 06/ 2002 DATE TI ME STOPPED 01/12/2006
DATE CONTRACT EXECUTED  11/20/2002 DATE ACCEPTED 01/12/ 2006
CENTENNI AL CO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 12/ 02/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 6, 760, 292. 08 PARTI Cl PATI NG $ 576, 799. 69 $ 408, 153. 73
AWARD PRQJECT AMT: $  4,803,222.82 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 8. 53% TOTAL EARNI NGS 576, 799. 69 408, 153.73
FUNDS AVAI LABLE: $ 6,183,492.39 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 576, 799. 69 408, 153. 73
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5,660.57 -3,594.59
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 571, 139. 12 404, 559. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 571, 139. 12 404, 559. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 404, 559. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00001

0010 202-00035

0015 202-00195

0020 202-00203

0025 202-00210

0030 202-00220

0035 202-00240

0040 202-00250

0045 202-00700

0050 202-00810

0055 202-00821

C13831
13831-BI D
IM0761-184
| TEM
DESCRI PTI ON

REMOVAL OF STRUCTURE

REMOVAL OF PI PE

REMOVAL OF MEDI AN COVER

REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL OF LI GHT STANDARD

*REMOVAL OF GROUND SI GN

*REMOVAL OF SI GN PANEL

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00895 REMOVAL OF | MPACT ATTENUATOR 1. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0065 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2, 729. 000 0. 000
LF 0. 000 0.00
2. 77000 0. 000 0. 00
0070 202-01140 REMOVAL OF GUARDRAI L TYPE 4 4, 285. 000 0. 000
LF 0. 000 0.00
3. 85000 0. 000 0. 00
0075 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 0. 000
EACH 0. 000 0.00
292. 13000 0. 000 0. 00
0080 202- 04002  CLEAN CULVERT 7.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0085 202-05150  * SANDBLASTI NG 14, 517. 000 0. 000
SF 0. 000 0.00
0. 41000 0. 000 0. 00
0090 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 29, 973. 000 560. 250
cY 0. 000 0.00
4. 40000 560. 250 2, 465. 10
0095 203-01597  *POTHOLI NG 26. 000 1. 500
HOUR 1. 000 150. 00
150. 00000 2.500 375. 00
0100 207-00205 TOPSO L 3, 658. 000 106. 500
cY 0. 000 0.00
5. 60000 106. 500 596. 40
0105 208-00011 *ERCSI ON BALES (WEED FREE) 63. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0. 00
0110 208-00020 *SILT FENCE 1,012. 000 0. 000
LF 975. 000 1,072.50
1. 10000 975. 000 1,072.50



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00050 *STORM DRAI N | NLET PROTECTI ON 9. 000 0. 000
EACH 1. 000 175. 00
175. 00000 1. 000 175. 00
0120 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 2. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0125 208-00110  *SEDI MENT REMOVAL AND DI SPOSAL 6. 000 0. 000
cy 0. 000 0. 00
18. 00000 0. 000 0. 00
0130 208-00200 *EROSI ON CONTROL SUPERVI SOR 1. 000 0. 100
LS 0. 050 150. 00
3, 000. 00000 0.150 450. 00
0135 208-00300 TEMPORARY BERMS 0. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00
0140 210-00750 *RESET LI GHT STANDARD 6. 000 0. 000
EACH 0. 500 796. 94
1, 593. 88000 0.500 796. 94
0145 210-01140 RESET GUARDRAIL TYPE 4 1, 694. 000 0. 000
LF 1, 000. 000 5, 000. 00
5. 00000 1, 000. 000 5, 000. 00
0150 210-04015  MODI FY MANHOLE 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0155 210-04020  MODI FY | NLET 2.000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0160 212-00006 *SEEDI NG ( NATI VE) 15. 270 0. 000
ACRE 0. 000 0. 00
461. 25000 0. 000 0. 00
0165 213-00003  *MJILCHI NG (VEED FREE) 15. 270 0. 000
ACRE 0. 000 0.00
512. 50000 0. 000 0. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00061  *MJLCH TACKI Fl ER 1, 920. 000 0. 000
LB 0. 000 0.00
2. 05000 0. 000 0. 00
0175 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 1, 063. 000 0. 000
sy 103. 000 158. 62
1. 54000 103. 000 158. 62
0180 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 18, 043. 000 0. 000
cY 0. 000 0.00
13. 40000 0. 000 0. 00
0185 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 337.950 0. 000
TON 0. 000 0.00
105. 00000 0. 000 0. 00
0190 403-33841  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 8, 578. 250 3, 057. 220
TON 5, 412. 340 216, 493. 60
40. 00000 8, 469. 560 338, 782. 40
0195 403-33871  HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 3,141. 280 0. 000
TON 0. 000 0.00
50. 25000 0. 000 0. 00
0200 412-00101  PORTLAND CEMENT CONCRETE PAVEMENT 5 YEAR WARRANTY 92, 389. 000 0. 000
5% 0. 000 0.00
0. 75000 0. 000 0. 00
0205 412-00125 *WARRANTED PORTLAND CEMENT CONCRETE PAVEMENT (12 1/2 92, 389. 000 0. 000
I
NCH) sy 0. 000 0.00
27. 25000 0. 000 0. 00
0210 412-01252 CONCRETE PAVEMENT (12 1/2 INCH) (FAST TRACK) 2, 986. 000 0. 000
5% 0. 000 0.00
30. 80000 0. 000 0. 00
0215 420-00101  GEOTEXTI LE (ERCSI ON CONTROL) (CLASS B) 109. 000 0. 000
sy 103. 000 309. 00
3.00000 103. 000 309. 00
0220 503-00042  *DRILLED CAI SSON (42 | NCH) 67. 000 0. 000
LF 0. 000 0.00
256. 25000 0. 000 0. 00



CONTI D: C13831

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21:18
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 603-01185 18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 515. 000 . 000
LF . 000 0.00
37. 94000 . 000 0. 00
0230 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE I N PLACE) 275. 000 . 000
LF . 000 0. 00
47. 18000 . 000 0. 00
0235 603-02185  23X14 | NCH REI NFORCED CONCRETE PI PE ( COMPLETE I N 80. 000 . 000
PLACE)
LF . 000 0.00
52. 27000 . 000 0. 00
0240 603-02245  30X19 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 157. 000 . 000
LF . 000 0. 00
64. 22000 . 000 0. 00
0245 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 . 000
EACH . 000 0.00
440. 00000 . 000 0. 00
0250 604-00305 *INLET TYPE C (5 FOOT) 2. 000 . 000
EACH . 000 0. 00
2,500. 00000 . 000 0. 00
0255 604-26005 *VANE GRATE | NLET (DOUBLE) (5 FQOT) 6. 000 . 000
EACH . 000 0.00
3, 000. 00000 . 000 0. 00
0260 604-30005 MANHOLE SLAB BASE (5 FOOT) 2. 000 . 000
EACH . 000 0. 00
3, 000. 00000 . 000 0. 00
0265 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 612. 000 . 000
LF . 000 0.00
13. 33000 . 000 0. 00
0270 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 527. 000 . 000
LF . 000 0. 00
30. 21000 . 000 0. 00
0275 606-00720 GUARDRAIL TYPE 7 (STYLE CO) 14, 519. 000 . 000
LF . 000 0.00
24. 20000 . 000 0. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21:18
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0. 000 0. 000
LF 0. 000 0. 00
38. 16000 0. 000 0. 00
0285 606-01370  *TRANSI TI ON TYPE 3G 6. 000 0. 000
EACH 0. 000 0. 00
814. 88000 0. 000 0. 00
0290 606-02005 *END ANCHORAGE ( FLARED) 10. 000 0. 000
EACH 0. 000 0. 00
1, 219. 75000 0. 000 0. 00
0295 607-11525 FENCE (PLASTI C) 428. 000 0. 000
LF 213. 000 639. 00
3. 00000 213. 000 639. 00
0300 612-00001  *DELI NEATOR (TYPE I) 34. 000 0. 000
EACH 0. 000 0. 00
17. 43000 0. 000 0. 00
0305 612-00002  *DELI NEATOR (TYPE I1) 23. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0. 00
0310 612-00022  *DELI NEATOR (TYPE I1) (BARRI ER) 78. 000 0. 000
EACH 0. 000 0. 00
20. 50000 0. 000 0. 00
0315 612-00023  *DELI NEATOR (TYPE I11) (BARRI ER) 0. 000 0. 000
EACH 0. 000 0. 00
22. 55000 0. 000 0. 00
0320 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 10, 112. 000 0. 000
LF 0. 000 0. 00
5. 13000 0. 000 0. 00
0325 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 202. 000 0. 000
LF 0. 000 0. 00
13. 84000 0. 000 0. 00
0330 613-07000 *PULL BOX (SPECI AL) 2.000 0. 000
EACH 0. 000 0. 00
257. 28000 0. 000 0. 00



CONTI D C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 613-10000 *W RI NG 1.000 0. 000
LS 0. 000 0. 00
12, 106. 28000 0. 000 0.00
0340 613-70250 *LUM NAI RE Hl GH PRESSURE SODI UM (250 WATT) 13. 000 0. 000
EACH 0. 000 0. 00
798. 48000 0. 000 0.00
0345 614-00011 *SI GN PANEL (CLASS 1) 251. 000 0. 000
SF 0. 000 0. 00
4.75000 0. 000 0. 00
0350 614-00012 *SI GN PANEL (CLASS I1) 406. 000 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0.00
0355 614-00013 *SI GN PANEL (CLASS I11) 1,115. 000 0. 000
SF 0. 000 0. 00
20. 50000 0. 000 0. 00
0360 614-00200 *STEEL SIGN PCST (U 2) 42.000 0. 000
LF 0. 000 0. 00
9. 23000 0. 000 0.00
0365 614-01582 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) (POST AND 514. 000 0. 000
SLI PBASE)
LF 0. 000 0. 00
29. 73000 0. 000 0. 00
0370 614-31600 *MONOTUBE OVERHEAD Sl GN CANTI LEVER (16 | NCH DI AVETER) 3. 000 0. 000
EACH 0. 000 0. 00
16, 088. 40000 0. 000 0. 00
0375 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 37.000 0. 000
EACH 0. 000 0. 00
906. 10000 0. 000 0. 00
0380 614-70560 *TRAFFI C SI GNAL FACE (12-12-12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
1, 491. 38000 0. 000 0. 00
0385 614-72875 *LOOP DETECTOR W RE 320. 000 0. 000
LF 0. 000 0. 00

6. 15000 0. 000 0. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21:18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 11. 000 0. 000
EACH 0. 000 0. 00
5, 725. 65000 0. 000 0. 00
0395 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 0. 000 0. 000
EACH 0. 000 0. 00
28, 187. 50000 0. 000 0. 00
0400 614-85362  *TRAFFI C SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 13. 000 0. 000
EACH 13. 000 54,779. 14
4,213. 78000 13. 000 54,779. 14
0405 614-86246  *CONTROLLER (TYPE 170E- HC11) 3. 000 0. 000
EACH 0. 000 0. 00
20, 584. 05000 0. 000 0. 00
0410 614-86715  *TRAFFI C SI GNAL EQUI PVMENT 1. 000 0. 000
EACH 0. 000 0. 00
687. 78000 0. 000 0. 00
0415 614-86732  *WEIGH | N MOTI ON STATI ON (TYPE 2) 1. 000 0. 000
EACH 0. 000 0. 00
13, 172. 28000 0. 000 0. 00
0420 614-87020  *OPTI CAL TRANSCEI VER 3.000 0. 000
EACH 0. 000 0. 00
3, 122. 15000 0. 000 0. 00
0425 614-87406  *FIBER OPTI C CABLE (SINGLE MODE) (6 STRANDS) 1, 625. 000 0. 000
LF 0. 000 0. 00
2.56000 0. 000 0. 00
0430 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 090
LS 0. 000 0. 00
35, 000. 00000 0. 090 3, 150. 00
0435 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 81, 435. 00
162, 870. 00000 0.500 81, 435. 00
0440 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 250
LS 0. 000 0. 00
2, 000. 00000 0. 250 500. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0.00
1. 85000 0. 000 0. 00
0450 627-00005  *EPOXY PAVEMENT MARKI NG 378. 000 0. 000
GAL 0. 000 0. 00
82. 00000 0. 000 0. 00
0455 627-00012  * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 933. 000 0. 000
GAL 81. 000 2,906. 28
35. 88000 81. 000 2,906. 28
0460 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 67. 000 0. 000
SF 0. 000 0. 00
9. 23000 0. 000 0. 00
0465 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 4,532. 000 0. 000
SF 0. 000 0.00
9. 23000 0. 000 0. 00
0470 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 485. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0. 00
16. 40000 0. 000 0. 00
0475 627-30330  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 812. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
8. 20000 0. 000 0. 00
0480 629-01002  *SURVEY MONUMENT (TYPE 2) 2. 000 0. 000
EACH 0. 000 0. 00
307. 50000 0. 000 0. 00
0485 630-00000 *FLAGG NG 5, 108. 000 81. 500
HOUR 277. 000 5,537. 23
19. 99000 358. 500 7,166. 42
0490 630-00007 *TRAFFI C CONTROL | NSPECTI ON 201. 000 12. 000
DAY 20. 000 1, 845. 00
92. 25000 32. 000 2, 952. 00
0495 630-00012  *TRAFFI C CONTROL MANAGEMENT 233.000 8. 000
DAY 15. 000 5, 765. 70
384. 38000 23. 000 8, 840. 74



CONTI D C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80001 *FLASH NG BEACON ( PORTABLE) 8. 000 2.000
EACH 1. 000 1, 025. 00
1, 025. 00000 3. 000 3,075.00
0505 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 8. 000 0. 000
EACH 0.500 128.13
256. 25000 0.500 128.13
0510 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 33. 000 1. 000
EACH 4.500 322.88
71. 75000 5. 500 394. 63
0515 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 74.000 15.500
EACH 16. 500 1, 691. 25
102. 50000 32. 000 3, 280. 00
0520 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 20. 000 4.000
EACH 6. 000 676. 50
112. 75000 10. 000 1,127.50
0525 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 673. 000 100. 000
SF 0. 000 0. 00
18. 45000 100. 000 1, 845. 00
0530 630-80355 *PORTABLE MESSAGE S| GN PANEL 4.000 1. 000
EACH 0. 000 0. 00
8, 712. 50000 1.000 8,712.50
0535 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 1.000
TYPE
) EACH 0.500 1, 025. 00
2, 050. 00000 1. 500 3,075. 00
0540 630-80360 *DRUM CHANNELI ZI NG DEVI CE 500. 000 151. 500
EACH 41. 000 1, 260. 75
30. 75000 192. 500 5,919. 38
0545 630-80370 CONCRETE BARRI ER ( TEMPORARY) 15, 520. 000 0. 000
LF 100. 000 1, 400. 00
14. 00000 100. 000 1, 400. 00
0550 630-80380 *TRAFFI C CONE 312. 000 0. 000
EACH 135. 000 1,383.75

10. 25000 135. 000 1, 383.75



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 630-80520  MOBI LE PAVEMENT MARKI NG ZONE 0. 000 0. 000
DAY 0. 000 0.00
666. 25000 0. 000 0. 00
0560 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0.00
0565 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 97, 410. 140 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70022 F/ A QIT PILOT 6, 297. 600 0. 000
F A 319. 200 319. 20
1. 00000 319. 200 319. 20
0585 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0590 700-70035 F/ A ROADWAY SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0595 700-70070 F/ A OBTAIN TELEPHONE SERVI CE FROM QWEST 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0600 700-70074 F/ A OBTAIN POWER FROM XCEL ENERGY 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0690 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR OVERWEI GHT -880. 000 - 140. 000
LOADS
DOL -460. 000 -460. 00
1. 00000 -600. 000 -600. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18
CURRENT ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0705 203-01100 PROOF ROLLING MCR 101 - LINE | TEM 2 17. 000 . 000
HOUR . 000 0.00
95. 00000 . 000 0. 00
0710 203-00060 EMB MATL (CIP) CMD 001 - RAMP D ACCEL. LANE & FRONTAGE 1, 730. 000 . 000
ROAD | MPROVEMENTS
cy . 000 0.00
12. 96000 . 000 0. 00
0815 630-00003  UNI FORVED TRAF CTRL PRI CE ADJUSTMENT FOR UTC -6.000 . 000
HOUR . 000 0.00
45. 00000 . 000 0. 00
0820 202-00805 REM OVERHEAD SI GN STR CMO 003 - EXTENSI ON OF PRQJECT 1. 000 . 000
TERM NI AND CONCRETE PAVENENT
EACH . 000 0.00
4, 000. 00000 . 000 0.00
0825 203-00060 EMB MATL (CIP) CMD 003 - EXTENSI ON OF PRQIECT TERM NI 2, 800. 000 . 000
AND CONCRETE PAVENENT
cY . 000 0.00
12. 96000 . 000 0. 00
0830 208-00200 EROSI ON CONTROL SUPERVI SOR CMD 003 - EXTENSI ON OF 1. 000 . 000
PROJECT TERM NI AND CONCRETE PAVENVENT
LS . 000 0.00
975. 00000 . 000 0. 00
0835 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT CMO 003 - 1. 000 . 000
EXTENSI ON OF PROJECT TERM NI AND CONCRETE PAVEMENT
LS . 000 0.00
4,621. 00000 . 000 0. 00
0840 250-00110 *HEALTH AND SAFETY OFFI CER CMD 003 - EXTENSI ON OF 3. 000 . 000
PROJECT TERM NI AND CONCRETE PAVENENT
HOUR . 000 0.00
100. 00000 . 000 0. 00
0845 403-33841 HBP (GR' S) (100) (PG 64-22) CMD 003 - EXTENSI ON OF 1, 476. 960 . 000
PROJECT TERM NI AND CONCRETE PAVEMENT
TON . 000 0.00
45. 00000 . 000 0. 00
0850 503-00048 DRILLED CAlI SSON (48 IN) CMO 003 - EXTENSI ON OF PRQJECT 44.000 . 000
TERM NI AND CONCRETE PAVENMENT
LF . 000 0.00
500. 00000 . 000 0. 00
0855 603-05018 18 IN RCES CMD 003 - EXTENSI ON OF PROQJECT TERM NI AND 1. 000 . 000
CONCRETE PAVENMENT
EACH . 000 0.00
500. 00000 . 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21:18

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0860 606-00705 GDRAIL TY 7 (SPEC) COMO 003 - EXTENSI ON OF PROJECT 660. 000 0. 000
TERM NI AND CONCRETE PAVEMENT
LF 0. 000 0.00
24. 44000 0. 000 0. 00
0865 613-10000 W RI NG CMD 003 - EXTENSI ON OF PRQJECT TERM NI AND 1. 000 0. 000
CONCRETE PAVEMVENT
LS 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
0870 614-32400 MONOTUBE OVERHEAD SI GN CANT (24 IN DI A) CMO 003 - 2.000 0. 000
EXTENSI ON OF PRQJECT TERM NI AND CONCRETE PAVENMENT
EACH 0. 000 0.00
27, 885. 00000 0. 000 0. 00
0875 625-00000 CONST SURVEYI NG CMD 003 - EXTENSI ON OF PRQJECT TERM NI 1. 000 0. 000
AND CONCRETE PAVENENT
LS 0. 000 0. 00
8, 390. 00000 0. 000 0. 00
0880 626-00000  MOBI LI ZATI ON CMO 003 - EXTENSI ON OF PRQJECT TERM NI 1. 000 0. 000
AND CONCRETE PAVENMENT
LS 0. 000 0.00
36, 158. 22000 0. 000 0. 00
0885 700-70589  *F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT CMO 003 0. 000 0. 000
- EXTENSI ON OF PRQJECT TERM NI AND CONCRETE PAVEMENT
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 900-00014  ADDED | TEM (LUMP SUM)/ EXTENDED OVERHEAD - TRAFFI C 1. 000 0. 000
CONTROL DEVI CES
LS 0. 000 0.00
47,561. 00000 0. 000 0. 00
0895 900-00014  ADDED | TEM (LUMP SUM)/ EXTENDED OVERHEAD - FI ELD 1. 000 0. 000
OFFI CE
LS 0. 000 0. 00
4,115. 55000 0. 000 0. 00
0900 625-00001  CONST SURVEYI NG (HOUR) CONSTRUCTI ON SURVEYI NG ( HOURLY) 30. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0905 206-00065 STR BKFL (FLOWFILL) MR 101 - 7. 000 0. 000
cy 0. 000 0. 00
66. 08000 0. 000 0. 00
0910 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT - VI OLATI ON OF - 16, 650. 000 0. 000
WORKI NG TI ME LI M TATI ONS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0915 900- 00005 ADDED | TEM (DAY)/ PRI CE ADJUSTMENT FOR FAI LURE TO 0. 000 0. 000
PERFORM EROSI ON' CONTROL
DAY 0. 000 0.00
500. 00000 0. 000 0. 00
0920 900- 00010 ADDED | TEM (HOUR)/ DI SI NCENTI VE FOR FAI LURE TO OPEN -59. 000 0. 000
RAMPS
HOUR 0. 000 0.00
50. 00000 0. 000 0. 00
0925 700-70034 F/ A END ANCHORAGE TYPE 3D 1, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0930 700-70035 F/ A WRING 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0935 700-70035 F/ A MONOTUBE OVERHEAD S| GN CANTI LEVER (18") 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0945 700-70530 F/ A DRAI NAGE | MPROVEMENT ADDI TI ONAL DI TCH WORK TO 40, 166. 000 0. 000
COVPENSATE FOR REM DRAI NAGE Pl PES
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 6,237,001.99$%  394,666.23$% 554,562.19
CAT NO0300 E-17-KS
0615 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3, 611. 000 0. 000
5% 0. 000 0.00
3. 20000 0. 000 0. 00
0620 202-00425 *REMOVAL OF BRI DGE RAI LI NG 510. 000 0. 000
LF 0. 000 0.00
15. 38000 0. 000 0. 00
0625 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
12, 300. 00000 0. 000 0. 00
0630 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 176. 000 0. 000
LF 0. 000 0.00
82. 00000 0. 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 E-17-KS

0635 403-33871 HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (100) (PG 76-28) 583. 790 0. 000
TON 0. 000 0. 00
50. 25000 0. 000 0.00
0640 515-00120 *WATERPROOFI NG ( MEMBRANE) 411. 000 0. 000
5% 0. 000 0.00
10. 27000 0. 000 0.00
0645 515-00410 * CONCRETE SEALER ( CALCI UM NI TRI TE) 0. 000 0. 000
Sy 0. 000 0. 00
8. 77000 0. 000 0.00
0650 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 180. 000 0. 000
LF 0. 000 0.00
155. 82000 0. 000 0.00
0650 MATERI AL ALLOWANCE EXPANSI ON MATERI AL 0. 000
LF 0. 000 0. 00
131. 00000 0. 000 0.00
0655 518-02010 *ELASTOMVERI C CONCRETE END DAM 40. 000 0. 000
CF 0. 000 0.00
316. 21000 0. 000 0.00
0660 606-01370 *TRANSI TI ON TYPE 3G 4.000 0. 000
EACH 0. 000 0. 00
814. 88000 0. 000 0.00
0665 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 552. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0.00
0670 613-00200 *2 | NCH ELECTRI CAL CONDUI T 584. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0.00
0715 202- 00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE CMO 002 - 1. 000 0. 000
G RDER REPLACEMENT ON STR. E-17-KS
LS 0. 000 0.00
59, 332. 00000 0. 000 0. 00
0720 250-00010 *ENVI RONMENTAL HEALTH AND SAFETY MANAGEMENT CMO 002 - 1.000 0. 000
G RDER REPLACEMENT ON STR. E-17-KS
LS 0. 000 0. 00

4, 000. 00000 0. 000 0. 00



CONTI D: C13831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 E-17-KS
0725 250-00050  *MONI TORI NG TECHNI Cl AN CMD 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR E-17-KS
HOUR 0. 000 0.00
42.00000 0. 000 0. 00
0730 250-00110 *HEALTH AND SAFETY OFFI CER CMD 002 - 0. 000 0. 000
REPLACEMENT ON STR. E- 17-KS
HOUR 0. 000 0.00
73. 00000 0. 000 0. 00
0735 509-00000 *STRUCTURAL STEEL CMD 002 - G RDER REPLACEMENT ON STR. 50, 313. 000 0. 000
E-17-KS
LB 0. 000 0.00
1. 86000 0. 000 0. 00
0740 601-03040 *CONCRETE CLASS D (BRI DGE) CMO 002 - 38. 000 0. 000
REPLACEMENT ON STR. E- 17-KS
cy 0. 000 0.00
593. 00000 0. 000 0. 00
0745 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) CMO 002 - G RDER 10, 941. 000 0. 000
REPLACEMENT ON STR. E- 17-KS
LB 0. 000 0.00
0. 70000 0. 000 0. 00
0750 614-00013 SIGN PANEL (CL I11) CMO 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR E-17-KS
SF 0. 000 0.00
20. 50000 0. 000 0. 00
0755 618-06032 *PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 6 | NCHES) 1, 386. 000 0. 000
CMD 002 - G RDER REPLACEMENT ON STR. E-17-KS
SF 0. 000 0.00
9. 01000 0. 000 0. 00
0760 625-00000 CONST SURVEYI NG CMO 002 - G RDER REPLACEMENT ON STR 1. 000 0. 000
E-17-KS
LS 0. 000 0.00
1, 650. 00000 0. 000 0.00
0765 626-00000  *MOBI LI ZATI ON CMO 002 - G RDER REPLACEMENT ON STR. 1. 000 0. 000
E-17-KS
LS 0. 000 0.00
76, 422. 15000 0. 000 0. 00
0770 627-00005 EPOXY PVMI MKG CMD 002 - G RDER REPLACEMENT ON STR. 0. 000 0. 000
E-17-KS
GAL 0. 000 0.00
82. 00000 0. 000 0. 00
0775 630-00000 FLAGG NG CMD 002 - G RDER REPLACEMENT ON STR. E-17-KS 400. 000 0. 000
HOUR 0. 000 0.00
19. 99000 0. 000 0. 00
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PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 E-17-KS
0780 630-00012 TRAF CTRL MGMT CMD 002 - G RDER REPLACEMENT ON STR. 15. 000 0. 000
E-17-KS
DAY 0. 000 0.00
384. 38000 0. 000 0. 00
0785 630-80341  CONST TRAF SIGN (A) CMO 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR E-17-KS
EACH 0. 000 0.00
71. 75000 0. 000 0. 00
0790 630-80342  CONST TRAF SIGN (B) CMD 002 - G RDER REPLACEMENT ON 15. 000 0. 000
STR E-17-KS
EACH 0. 000 0.00
102. 50000 0. 000 0. 00
0795 630-80343 CONST TRAF SIGN (C) CMO 002 - G RDER REPLACEMENT ON 0. 000 0. 000
STR E-17-KS
EACH 0. 000 0.00
112. 75000 0. 000 0. 00
0800 630-80370 *CONCRETE BARRI ER (TEMPORARY) CMOD 002 - G RDER 305. 000 0. 000
REPLACEMENT ON STR. E-17-KS
LF 0. 000 0.00
25. 95000 0. 000 0. 00
0805 700-70589  *F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT CMO 002 0. 000 0. 000
- G RDER REPLACEMENT ON STR. E-17-KS
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0810 900- 00014  ADDED | TEM (LUMP SUM/ CMD 002 - G RDER REPLACEMENT ON 1. 000 0. 000
STR E-17-KS
LS 0. 000 0.00
1, 543. 33000 0. 000 0. 00
0940 900- 00014  ADDED | TEM (LUMP SUM/ CMO 005 - ADDI TI ONAL COSTS FOR 1. 000 0. 000
G RDER REPLACEMENT
LS 0. 000 0.00
28, 394. 18000 0. 000 0.00
CAT 0300  CURRENT AMT $  497,890.09 $ 0.00$% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0675 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0.500
EACH 0.500 7, 750. 00
15, 500. 00000 1. 000 15, 500. 00
0680 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 0. 000
EACH 0. 750 5,737.50
7, 650. 00000 0. 750 5, 737. 50
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PCN: 13831-BI D ESTI MATE RUN 02/ 25/ 2003
PRQJECT: I M 0761- 184 ESTI MATE NO 0002 11:21: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0685 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0695 700-70222 F/ A CELL PHONE SERV F/ A - PROVI DE CELL PHONE SERVI CE 750. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0700 700-70230 F/ A COMUNI CATI ON LI NES F/ A - FI ELD COMWWUNI CATI ONS 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0400 CURRENT AMI  $ 25,400.00 % 13,487.50 % 22,237.50

PRQJECT TOTAL CURRENT AMI $ 6, 760, 292. 08 $ 408,153.73$ 576, 799. 69



